
CO Status: Value:
Approval 
Status:

Comment:

Change in radiant heating Addendum #3 Submitted 11/15 (7,500.00)$       COR 3 
Polished floor to Green/Ice Open Submitted 11/15 (44,818.00)$   
Temp 2" Water Connection KL Coordination 10/6 Submitted 11/15 2,059.00$         COR 6 
Existing Tank Removal and New Septic Tie‐In Onsite Directive JM 9/15 Submitted 11/15 8,067.00$         COR 4 
Removal of Bridge Crane Footers RFI #29 Submitted 11/15 (3,000.00)$     
Add man doors to OH doors Bay 1 and Bay 6. Meeting 11/7‐ MK Submitted 11/15 4,362.00$         Confirmed ~4k/door 

Total: ‐‐‐ (40,830.00)$   
R=Review
P=Pending
A=Approved
E=Executed
C=Cancelled

Item Description Change Communication:
General Contractor
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