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January 18, 2026 

McNair Road over Tuscarora Creek Superstructure Replacement Project 
PIN 9755.82 
FA#230798 

Progress Report #11 
(November 28, 2025 to December 26, 2025) 

Achievements this period 
 Coordinated with NYSDOT 
 Progressed Pre-PS&E Documents 

Schedule Statement 
 The project is behind schedule due to delayed NYSDOT approval but should still be able to let by 

March 2026 for Summer 2026 construction.   

Budget Statement 
 The project is currently on budget.  

Accomplishments Planned for Next Period 
 Adress NYSDOT comments on the ADP Submission 
 Submit Pre- plans to NYSDOT for review.  

Needs from the Client (and Others) 
 None at this time. 




