Performance and Payment Schedule

0 days of contract signing ~ 20% of total project price due 11/5/2024

Submission of the  Within 80 days of contract signing and
Organizational | receipt of the materials; the Town has - 20% of total project price due Approx. 1 /25/25

Analysis 30 days for review
Submission ofthe  Within 180 days of receipt of the
Editorial and Legal responses to the Organizational 0 . L
Analysis with | Analysis; the Town has 100 days for 30% of total project price dUe g months after approval of
' organizational analysis

Manuscript review
' Within 145 days of receipt of
responges to the Editorial and Legal

Analysis; the Town has 45 days fo
review

Submission of Draft 20% of total project price due

o o Within 40 days of approval to proceed " Balance of total project price ;
Delivery of the Code | with the publication of the Code due

Performance schedule reflects only business days excluding legal holidays.
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