FiISHER O

ASSOCIATES McNair Rd Superstructure Replacement
Weekly Project Update

TRaHEPEREEEoT Through Week Ending March 6, 2026

Land Development BIN 2226070, McNair Road over Tuscarora Creek Bridge Superstructure Replacement Project
Energy PIN 9755.82, Town of Windsor, Broome County, NY

To: Mike Kithcart, Highway Superintendent
Liz Pfister, Town Clerk

CC: Amber Satterfield
From: Dana White

Project Status Report:
e NYSDOT requested updated PS&E Transmittal Memo
e Updated, resigned and resubmitted PS&E Transmittal Memo

Action Items for Next 2 Weeks:
e Receive comments from NYSDOT or approval to advertise

Upcoming Project Milestones:

Milestone Due Date (Updated) Schedule Status
Pre-PS&E’s Early February 2026 Not Submitted

PS&E February-March 2026 Submitted 02/17/2026
Bidding Spring 2026

Letting Spring 2026

Construction Summer 2026

Outstanding Needs from Town of Windsor:

Outstanding Items Due Date Comments

Budget Statement
e  The project is currently within budget and schedule will be caught up in final design.




Appendix 12-5

March 3, 2026

Matthew Hart
44 Hawley Street
Binghamton, NY 13901

RE: TRANSMITTAL OF CONTRACT BID DOCUMENTS AND
PLANS, SPECIFICATIONS AND ESTIMATE (PS&E)
PIN: 9755.82 OSC D#: D041473 BIN: 2226070
McNair Road over Tuscarora Creek
Town of Windsor, Broome County
LETTING DATE: March 2025 (Proposed)

Dear Mr. Hart:

In accordance with Chapter 12 of NYSDOT's Local Projects Manual (LPM), the Town of
Windsor has compiled the following information and documents to progress this project to
advertisement, letting, and award for the above-referenced locally administered
transportation project including:

1. Contract Bid Document Package:
e PS&E Checklist and attachments
Contract Bid Documents
Contract plans
Bid proposal
Engineer's estimate
Signed Right-of-Way Clearance Certificate
PS&E Certification by NYS licensed Professional
Environmental Commitments Checklist
Construction Management Plan (CMP)
Draft Notice to Bidders — Advertisement to Bid (Appendix 14-8)

2. Agency Coordination

No other agency is directly involved in the project's construction, maintenance, or
ownership.

3. Project Type

This project is a Bridge Superstructure Replacement project.

4. Design Approval

This project's Design Approval Document (DAD) was an IPP/FDR. Design Approval was
granted on July 14, 2025 by Mike Kithcart, Town of Windsor Highway Superintendent with
NYSDOT concurrence granted on August 13, 2025.

No nonstandard features have been identified since Design Approval.
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5. Previous Letting(s)

None.

6. Letting Date, Location and Time, and Contract Completion Date
The suggested contract letting date is April 2, 2026.

The location of the Bid opening is Windsor Town Hall.

The time of Bid opening is 3:00 PM.

The proposed contract completion date is December 31,2026.
7. Construction Supervision

The supervision of construction is to be by Consultant forces.
8. Prebid Meeting

A pre-bid meeting is not required.

9. Federal Aid Procedure

a. Contract Document Approval

This project is federally funded, but no additional approval of the Contract Documents,
including the PS&E, is needed.

b. Proprietary Specifications and Salvage Items

There are no proprietary specifications. Salvage is consistent with NYSDOT's policy.
10. Statewide Significance

This project was not determined to be of statewide significance.

11. Advertisement

The advertisement length is three weeks.

12. Prerequisites to Advertisement

a. ROW. The Right of Way Clearance Certificate was signed by the Town of Windsor
on 2/11/2026 and submitted to NYSDOT for concurrence.

b. Environmental Issues
The project is Federally Funded.
1. NEPA - Based on 23 CFR Section 771, this project was determined to be a

NEPA CLASS Il Categorical Exclusion with documentation on August 4, 2025
by New York with NYSDOT concurrence on August 13, 2025.
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2. SEQR - Based on 6 NYCRR Part 617, this project was determined to be a
SEQR Type Il on July 14, 2025 by New York with NYSDOT concurrence on
August 13, 2025.

3. Permits/Approvals — The PS&E is consistent with permit requirements.

Permit/Approval Type Permit Status Date of
Receipt
Highway Work Permit To be obtained
by Contractor

4. Air Quality Conformity Determinations.

An air quality conformity determination was not necessary.

5. Minority and Low-Income Groups

No discussion is necessary because an EA or an EIS was not prepared.

c. State Transportation Improvement Program (STIP) and Transportation
Improvement Program (TIP)

The project is on the STIP. The STIP does not have to be amended.
The project is on the TIP. The TIP does not have to be amended.
d. Resolutions / Agreements
This project does not require resolutions/agreements.
e. Utility Involvement
This project does not require any utility involvement.
f. Railroads
There are no railroads within the project limits.
13. Disadvantaged Business Enterprise (DBE) Goals
A goal reduction or waiver is not being requested. The DBE goal is 0%.
14. Minority/Women's Business Enterprise (M/WBE) Goals.
N/A — Project is federal aid funded.
15. Service-Disabled Veteran-Owned Business Enterprise Goals.

N/A — Project is federal aid funded.

Rev: 11-2022



Contract Bid Documents Transmittal Page 4
PIN:9755.82 3/3/2026
16. Incomplete Items

There are no incomplete items. All special specifications requiring approval have been
approved, and those items necessary to ensure proper coordination with construction
activities (items 12a through 12f) are complete.

17. Contact Persons

Fisher Associates P.E., L.S., L.A., D.P.C. was responsible for the preparation of the PS&E
Submission for this project.

Responsible Local Official

Name & Title: Michael Kithcart, Highway Superintendent
Phone #:

Email:

Sponsor's Project Manager

Name and Title: Michael Kithcart, Highway Superintendent
Organization: Town of Windsor Highway Department
Phone #:

Email:

Project Designer

Name and Title: Dana White, P.E., Project Manager
Organization: Fisher Associates

Phone #:

Email:

18. RPPM Concurrence

The project is consistent with the capital program.

Kathryn Mangan, RPPM Date

Sincerely,
Weckadd Kitheart

Mike Kithkart, Highway Superintendent
Town of Windsor Highway Department

Attachments:

e PS&E Checklist and attachments
Contract Bid Documents
Contract plans
Bid proposal
Engineer's estimate
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Signed Right-of-Way Clearance Certificate

PS&E Certification by NYS licensed Professional
Environmental Commitments Checklist

Construction Management Plan (CMP)

Draft Notice to Bidders — Advertisement to Bid (Appendix 14-8)
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